WEEKLY STATUS MEETING
November 27, 2013

1) H&S Moment
2) H&S
Observations from week
Weather Impacts, if any
3) Summary of week ending 11/24/13
Capping
- Completed sand/Aquagate layer in area down river of no-dredge
zone
- Relocated to upriver side of no-dredge zone on Friday and
resumed placement of sand/Aquagate layer
- GLDD reported 82,326 square feet of coverage 120,601 to date
- Placed 507 sacks of aquagate; 778 sacks to date
- Placed 1,899 CY of sand; 2,732 cubic yards to date
- Thickness verification tests have all been > 10”
Water and air quality monitoring
- Continued real-time monitoring of turbidity monitoring from the 4
fixed buoys and 1 mobile buoy
- Collected composite water samples from fixed buoy locations #2
and #3 for analysis of TCDD/TCDF, total PCBs, mercury, and
suspended solids concentration
- Resumed real-time monitoring of air quality in the park at two
locations (dust at both and H2S at one location)

5) Issues
- Summarize real-time air monitoring data from 2 weeks of capping
operation, and if results show no impact from placing of active layer,
recommend elimination of further real-time air monitoring.
- Summarize real-time turbidity monitoring from 2 weeks of capping
operation, and if results show no impact from placing of active layer,
recommend elimination of additional COPC water quality sampling
after first two weeks of sampling.

- Verification of sand/Aquagate layer in hard pan areas
- Status of Total Carbon Testing of the Active Layer cores

- Armor stone lab results
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- Potential impacts, if any from the recent storm to schedule and
sand/Aquagate layer

- Barge movement — see Community Interaction for bridge opening
issue on Wednesday, 11/27

6) Activities/schedule for upcoming week
- Will be working normal week except for Thanksgiving Day

- Complete sand/Aquagate layer
- Start placement of geotex/armor rock layer
- Continue water and perimeter air quality monitoring

- Perform weekly COPC water quality monitoring with collection of
composite samples at two transect locations (Buoys #2 and #3).

6) Community Interaction
GLDD received call from Amtrak stating that bridge openings on
Wednesday could be problematic as they run additional trains for the
holiday. As a result, GLDD cancelled barge movement on Wednesday based
on holiday traffic (rail and vehicular).
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